
Changes	  in	  WBS	  6.7	  



6.7.y.1	  Aggregator

vWas	  2,463k	  with	  correct	  labor	  rate
v Reduction	  by	  guidance

§ To	  contribute	  only	  half	  of	  the	  core	  -‐495k
§ To	  reduce	  0.5FTE	  year	  effort	  in	  pre-‐production	  period

o Rather	  to	  use	  low	  labor	  rate	  in	  production	  period	  -‐150k

v Now	  1,818k

08/2015 E.	  Lipeles,	  J.	  Zhang 2



6.7.y.3	  FELIX

vWas	  3,838k
v Reduction	  by	  guidance

§ To	  contribute	  only	  half	  of	  the	  core	  -‐500k
§ To	  reduce	  1.6FTE	  year	  effort	  -‐376k

v Now	  2,962k
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6.7.y.2	  Data	  Handling

vWas	  4,316k
v Reduction	  by	  guidance

§ To	  reduce	  1.5FTE	  year	  effort
§ To	  reduce	  QSFP	  related	  core	  cost

v Now	  2,817k
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